FY2013 Third Quarter

Overall Root Cause Analysis (RCA)/Corrective Action Plan (CAP) Performance Metrics

projects greater than five years in
duration will be completed within 20%

of the original CD-3/4 duration.

Contract/Project FY 2013
FY 2013 FY 2013 Pre- &
Management Target Forecast Post-CAP* Comment
Performance Metric
Forecast
Capital Asset Project 70% This is based on a 3-
Success: Complete 90% of 90%* 83% Pre-CAP | year rolling average
capital asset projects at original Construction 85% (FY11 to FY13).
scope and within 110% of CD-2 Cleanup 80% 84% TPC is Total Project
TPC. Post-CAP | Cost.
Contract/Project Management FY 2013 ZYdZOB C
Performance Metrics Target rd Qtr omment
Actual
EVM represents Earned Value
Certified EVM Systems: Post CD-3, 9504+ 94% Management
(greater than $20 million). CD-3 Critical Decision 3, Approve
Start of Construction/ Execution
FPD Federal Project Director
Certified FPD’s at CD-1: Projects 95% 94% CD-1 Critical Decision 1, Approve
have certified FPDs no later than CD-1. Alternative Selection and Cost
Range
Certified FPD’s at CD-3: Projects
Ihave FP[_)s certified at the appropriate 90% 8206
level assigned to projects no later than
CD-3.
Certified Contracting Staff: By the
end of FY11, 85% of the 1102 85% 95% Includes those with waivers.
contracting series will be certified.
Schedule Compliance, Projects less
than 5 years Duration: Projects will FY11-FY13 Eighty-four
meet the project schedule metric that completions to date.
follows: from CD-3 to CD-4, projects 90% 93% CD-4 Critical Decision 4, Approve
less than five years duration will be Start of Operations/ Project
completed within 12 months of the Completion
original CD-3/4 duration.
Schedule Compliance, Projects
greater than 5 years Duration:
Projects will meet the project schedule . .
metric that follows: from CD-3 to CD-4, 90% 80% FY11-FY13 Five completions to

date.

*The date October 2007 has been noted as the demarcation date between pre and post CAP
projects since that is the date DOE initiated the RCA/CAP effort to improve contract and project
management. Projects for which the original Critical Decision 2 Performance Baseline was
approved subsequent to October 1, 2007 are designated as post CAP projects.




